SUPPLIER PROPOSAL

NexaWorks

Balanced proposal with the strongest implementation and support plan

Procurement request: Supplier Onboarding and Procurement Workflow Platform

Document type: Fictional RFP response for classroom / mini-project evaluation

Proposal ID: SYN-RFP-2026-03

Submission date: 2026-04-13

Confidentiality and assumptions

This is synthetic training data. Supplier names, prices, delivery commitments, project histories, and security statements are fictional and must not be treated as real vendor claims. All prices are illustrative USD estimates and exclude taxes unless stated otherwise.

1. Executive Summary and Requirement Understanding

NexaWorks proposes a phased delivery with explicit governance, realistic acceptance gates, a named delivery team, and a well-defined support transition. Pricing is mid-range. Technical architecture is sound, although some security certifications are described as planned rather than already available.

The buyer is seeking a configurable platform to manage supplier intake, review and approval workflows, document tracking, reporting, and integration with existing enterprise systems. The solution should be secure, auditable, maintainable, and support a controlled production rollout.

2. Proposed Solution and Technical Approach

A modular cloud-ready platform using a service-oriented backend, API gateway, workflow engine, relational storage, and centralized observability. Integration discovery is a formal first-phase deliverable. The proposal includes automated deployment pipelines and a documented rollback strategy.

Delivery approach: use version-controlled configuration, documented interface contracts, automated tests, environment separation, operational logging, and an agreed acceptance checklist. Any scope not explicitly described above should be confirmed during discovery and recorded through change control.

3. Implementation Plan and Milestones

Phase	Duration	Deliverable
Discovery and backlog	2 weeks	Prioritized backlog, integration map
Architecture and foundation	3 weeks	Environments, CI/CD, security baseline
Implementation	6 weeks	Workflow, integrations, dashboards
UAT and readiness	2 weeks	Acceptance evidence, runbooks
Launch and hypercare	2 weeks	Go-live and 2-week hypercare

Team structure

Proposed team: delivery/project manager, solution architect, application engineers, integration engineer, QA engineer, and security/operations representative. Exact named resources and allocation percentages are to be agreed at contract finalization. The supplier will provide weekly status, decision log, RAID log (risks, assumptions, issues, dependencies), and milestone acceptance records.

4. Commercial Proposal

Cost item	Amount (USD)
Implementation	128,000
Annual support	20,000
Cloud / hosting estimate	14,000 per year
Total first-year estimate	162,000

Commercial assumptions

Estimates assume the scope described in this response, timely access to buyer stakeholders and test environments, and availability of documented interfaces. Taxes, major third-party license fees, data migration beyond agreed templates, and out-of-scope connectors are excluded unless explicitly listed. Any recurring cloud estimate is indicative and depends on actual workload, storage, retention, and availability requirements.

5. Security, Compliance, and Risk Controls

Encryption in transit and at rest, least-privilege roles, SSO, audit logs, secrets management, vulnerability scanning, and documented incident escalation are included. ISO 27001 certification is described as in progress, not complete. Data-processing terms and retention schedule are to be agreed before production.

Key risks / open items

• ISO 27001 certification is still in progress

• Final cloud cost depends on usage and retention volumes

• Customer product owner availability is needed for weekly decisions

6. Support, Experience, and References

24x7 P1 intake with 1-hour response target; P2 response within 4 business hours; named technical account lead; monthly service reviews during the first quarter; knowledge transfer, runbooks, and administrator training included.

Relevant experience: Four comparable mid-market deployments; two reference contacts available

Integration summary: Integration discovery and API mapping are explicit project deliverables

7. Proposed Acceptance Criteria

The supplier recommends acceptance based on successful completion of agreed workflow scenarios, API integration tests, role/access tests, audit-log verification, security review, performance tests at a buyer-approved load profile, backup/restore validation, operational runbooks, and user acceptance sign-off. Final thresholds should be documented in the statement of work.

8. Summary of Strengths and Limitations

Implementation planning and support are strongest; technical and commercial scores are balanced.

This proposal intentionally contains both positive evidence and open questions so that an evaluator can score it against weighted criteria. Evaluators should use only statements present in this document and record evidence snippets for each criterion.